

A detailed schedule with binding milestones

Month	WP1 Management	WP2 EDENSOL	WP3 AMBESP	Pilot WP3	WP4 OU	Pilot WP4	Meeting	Blended mobility	Multiplier event	Preparatory and final works
November 2024	x	X					CR			Complete project teams of all partners (all)
December 2024	x	X	X							X
January 2025	X	Instance hesseb.osu.cz created Courses Created - Empty (OU)	X		X					Project website, platform hesseb.osu.cz (OU) Accounts for all members of the project team (OU)
February 2025	X	X	X		X					
March 2025	X	X	X		X					
April 2025	X	X	Materials for expanding the Songbook (all)		X					
May 2025	X	X	X		Completed lectures in national languages (all)					
June 2025	X	Hesseb.osu.cz user lists created (everyone)	X		X					

July 2025	X	X	Complete Songbook (AMBESP)		X					
August 2025	X	Manual for working with the platform hesseb.osu.cz for seniors (EDENSOL)	X		X					
September 2025	X	Translated manual to all project languages (all)	Complete extended Methodology in English (AMBESP)		X					
October 2025	X	Created lists of singers in choirs (all)	X		Lectures translated into other national languages (OU)		Spain			
November 2025	X	Accounts created for users at hesseb.osu.cz (OU)	Songbook Graphics, Printed Songbook (OU)		X					
December 2025	X	X	Completed extended Methodology in national languages (all) Embedded audio-visual recordings of songs and		Uploaded lectures at hesseb.osu.cz (OU)					

			phonetic transcriptions of texts at hesseb.osu.cz							
January 2026	X			X		X				
February 2026	X			X		X				
March 2026	X			X		X				
April 2026	X			X		X				
May 2026	X			X		X				
June 2026	X			X		X				
July 2026	X			X		X	Portugal	Portugal	Portugal	
August 2026	X			X		X				
September 2026	X			X		X				
October 2026	X			X		X				
November 2026	X			X		X				
December 2026	X			X		X				
January 2027	X									x
February 2027	X									X
March 2027	X									X
April 2027	X									X

Note: Deadlines for final products or activities always refer to the last day of the given month.

The schedule is being developed for the year 2025, year 2026 will be developed later.

X – ongoing work on outputs