



Co-funded by the
Erasmus+ Programme
of the European Union

Project overview

Zdenka Telnarova

Pillars of the project

Our project stands on four pillars:

- Social inclusion – eliminating barriers
- Using of ICT
- Active seniors participation
- Engagement of youth into seniors education

These four pillars have to be integrated to all project activities!!

Our Team

- Each partner institution has to have at least one:
 - Manager
 - Assistant manager (administrative staff)
 - Technician
 - Expert (teacher, trainer, researcher)

Please support us by concrete names for all categories.

For now suffice: manager, assistant manager, technician

- University of Ostrava:

manager – **Zdenka** Telnarova

assistant manager – **Pavla** Janoschova

technician – **Lenka** Orzelova

Please, fulfil ...

- RUTIS:

manager —

assistant manager —

technician —

Please, fulfil ...

- AMBESP:

manager –

assistant manager –

technician –

Please, fulfil ...

- FMD:

manager –

assistant manager –

technician –

Intellectual outputs:

- O1: The comparative study of inclusive education of seniors based on analyses of partners' institutions and country.
 - Schedule: 1.12.2017 – 31.7.2018
 - Responsibility: RUTIS
- O2: The methodology of inclusive education of the seniors
 - Schedule: 1.8.2018 – 31.1.2019
 - Responsibility: AMBESP
- O3: Educational platform and pilot courses
 - Schedule: 1. part 1.11.2017 – 30.6.2018 (educational platform and development of the courses)
 - 2. part 1.3.2019 – 31.6.2019 (piloting courses min. 50 seniors from each institution)
 - Responsibility: platform – UO
courses and piloting - all partners

Learning/Teaching/Training Activity

- Blended mobility
- When: September 2019, after piloting face to face courses
- Where: in Portugal (RUTIS, AMBESP)
- 7 days
- 5 seniors from each partner's institution
- Together with the blended mobility project meeting will be organized
- Responsibility RUTIS + AMBESP
- After blended mobility on-line piloting

Evaluation and Dissemination

- Elaborating the Strategy till 31.1.2018
- Continuous activities according to the strategy
- Final evaluation 1.2.2020 - 31.5.2020
- Final dissemination 1.3.2020 - 31.7.2020
- Responsibility: FMD

Schedule

actual version, in case of change we will provide you by new version

ISEV 2017 - schedule

	2017			2018												2019												2020									
	X	XI	XII	I	II	III	IV	V	VI	VII	VIII	IX	X	XI	XII	I	II	III	IV	V	VI	VII	VIII	IX	X	XI	XII	I	II	III	IV	V	VI	VII			
Project management	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
Kick-off meeting		■																																			
Analysis, comparative study			■	■	■	■	■	■	■	■																											
Methodology											■	■	■	■	■	■																					
Meeting - Italy																■																					
Platform, courses		■	■	■	■	■	■	■	■								■	■	■	■																	
Bleanded mobility																								■													
Meeting - Portugal																							■														
On-line pilot																										■	■	■	■								
Evaluation																															■	■	■	■			
Final (virtual) meeting																																	■				
Dissemination																																			■	■	■

Project web site

<http://projects.osu.eu/isev>