

Active Seniors Educations withouth Barriesrs 2020-1-CZ01-KA204-078151



Financial

management

Drawing: AMBESP Portugal

	Project Management and Implementation:	8.250,- EUR
	(33 months x 250,- EUR)	
-	TPM: 2 x 760,- EUR (SK)	1.520,00 EUR
	+ refund of canceled trip - Claudia Abreu	? EUR
-	TPM: 3 x 760,- EUR (CZ)	2.280,00 EUR
	Training activity C2 in Portugal	0,00 EUR
	Blended mobility C1 in CZ 5 x 766,- EUR	3.830,00 EUR
-	Staff costs – IO 1	11.540,00 EUR
-	Staff costs – IO 2	9.700,00 EUR
-	Staff costs – IO 3	7.310,00 EUR
-	Staff costs – IO 4	1.472,25 EUR
-	Exceptional costs	0,00 EUR

altogether

45.902,25,- EUR (93,99 %)

Drawing: RUTIS Portugal

-	altogether	39.765,- EUR	(93,57%)
	Exceptional costs	0,- EUR	
	Staff costs – IO 4	1.349,- EUR	
	Staff costs – IO 3	5.280,- EUR	
	Staff costs – IO 2	7.696,- EUR	
	Staff costs – IO 1	8.800,- EUR	
-	Blended mobility C1 in CZ 5 x 766	3.830,- EUR	
-	Training activity C2 Portugal	0,- EUR	
-	TPM: 3 x 760,- EUR (CZ)	2.280,- EUR	
-	TPM: 3 x 760,- EUR (SK)	2.280,- EUR	
	(33 months x 250,- EUR)		
	Project Management and Implementation:	8.250,- EUR	

Drawing: Katolícka univerzita

 Project Management and Implementation: 	8.250,- EUR
(33 months x 250,- EUR)	
► TPM (SK):	0,- EUR
■ TPM (CZ): 4 × 575,-	2.300,- EUR
 Training activity C2 Portugal 	2.204,- EUR
Blended mobility C1 in CZ (10 x 586,-)	5.860,- EUR
Staff costs – IO 1	6.540,- EUR
Staff costs – IO 2	6.760,- EUR
Staff costs – IO 3	4.310,- EUR
Staff costs – IO 4	1.463,- EUR
 Exceptional costs 	540,- EUR

altogether

38.227,- EUR (90,02 %)

Drawing: Ostravská univerzita

	altogether	81.692,- EUR (91,68 %)
	Multiplier Event	8.000,- EUR
	Exceptional costs	6.300,- EUR
	Staff costs – IO 4	5.780,- EUR
	Staff costs – IO 3	10.570,- EUR
	Staff costs – IO 2	21.052,- EUR
	Staff costs – IO 1	10.210,- EUR
-	Blended mobility C1	0,- EUR
	Training activity C2 Portugal	2.130,- EUR
	TPM (CZ)	0,- EUR
	TPM: 2 x 575,- EUR (SK)	1.150,- EUR
	(24 months x 500,- EUR)	
	Project Management and Implementation:	16.500,- EUR

Drawing of whole project

	Project Management and Implementation:	41.250,- EUR
	(33 months x 1.250,- EUR)	
-	TPM: Slovakia	4.950,00 EUR
	TPM: CZ	6.860,00 EUR
	 Training activity C2 Portugal 	4.334,00 EUR
/	Blended mobility C1 Czech Republic	13.520,00 EUR
•	Staff costs – IO 1	37.090,00 EUR
	Staff costs – IO 2	45.208,00 EUR
	Staff costs – IO 3	27.470,00 EUR
	Staff costs – IO 4	10.064,25 EUR
	 Exceptional costs 	6.840,00 EUR
	 Multiplier Event 	8.000,00 EUR
	 altogether 	205.586,25 EUR
	Drawing in %	92,23 %

<u>Transnational project meeting Ferreira do Zezere</u>

It is necessary to confirm participation by evidence of the boarding passes of all participants - flights here and back, preferably in pdf files (only OU and KU)

Signed attendance list – done \bigcirc

Deadline: 26.5. 2023 – scan pdf files – readable!!

Staff Costs (for IO)

The table for the period 1-6/2023 must be sent to OU **no later than 10 July 2023.**

IO1, IO2, IO3 should be closed by 31 December 2022, in 2023 only IO4 will be available.

Staff costs are reimbursed only in whole units (only one whole working day !!)

Exceptional Costs

If you have already drawn from this item, please send the necessary documents as soon as possible: invoice, account statement (proof of payment), VAT declaration

- It does not go to purchases under item Management....
- 75% of the actual costs will be refunded, 25% of the actual costs are a coparticipation of the partner.

Acceptable costs- Final report

- Submission of Final report: first week in September 2023
- Final report preparation: from 15. July 2023
- Costs dated in the period 1.1. 2022 31.8. 2023
- Costs dated in the period 1.1. 2022 31.8. 2023
- Exceptional Costs evidenced by invoices and proof of payment
- Staff costs evidenced by the timesheet signed by each employee
- Subsistence costs for TPM, Training activity and Blended mobility evidenced by attendance certificates and confirmations of participation
- Travel costs evidenced by boarding passes or tickets

Thank you all for the great cooperation ©.