



# Conclusions

**Kick-off meeting: Ostrava 27/11 – 28/11/2017**

## Tasks for near future – IO1

- Analysis according to the structure and questionnaire (**1.12. – 28.2.2018**) – Responsibility is on all partners.
- Deadline for final analysis from each institution in English **28.2.2018**, send by e-mail to Zdenka and Dulce! (respectively to all partners).
- Strategy for comparative study (**1.3. – 15.3.2018**) – responsibility is on RUTIS. RUTIS will prepare and send to all partners strategy, all partners will comment it. RUTIS will finalize.
- Deadline for final strategy **30.3.2018**.
- Work on comparative study (**30.3. – 15.6.2018**) according to the strategy prepared by RUTIS.
- Deadline for final comparative study in English - **15.6.2018**, responsibility is on RUTIS. RUTIS will send final version in English to all partners.
- Translation into native languages (**15.6.2018 – 15.7.2018**).
- Presentation of the comparative study in English and native languages **31.7.2018**. All partners will send comparative study in native languages to Zdenka. Zdenka will present them on web site.

## Tasks for near future – IO3

- Familiarize with the platform [isev.osu.cz](http://isev.osu.cz).
- Ask Lenka for accounts for other teachers or young assistants .
- Ask Lenka for accounts for seniors - min. 50 seniors from each institution.
- Use given form!
- Ask Lenka for creation new empty courses, if you want.

- Preparation of semestral course/courses on the ISEV platform – development of the content.
- Training seniors for the future pilot (ICT courses, using platform, active approach of seniors).
- Training youth for the future pilot. Maybe training teachers.

All activities have to be finished till **30.6.2018**.

Outcomes: trained teachers, student assistants and seniors, at least one course with content in the platform, at least 50 seniors from each institution with accounts in the platform.

#### Organizational tasks

All partners agreed to change the place of blended mobility - Lisbon, for organizational reasons. To organize blended mobility in Lisbon is more effective. All partners are aware of the financial terms of the project and deadlines for submitting documents and financial reports.

Partners send to coordinator as soon as possible:

- List of people who will participated in the project (staff). There will be first name, surname, e-mail address, role in the project on the list
- Some photos for our website

FMD will sent proposal of Evaluation and dissemination to all partners. The deadline for Evaluation and Dissemination strategy is 28.2.2018.

  
 .....  
 Ostravská univerzita

  
 .....  
 Associação de Melhoramentos e Bem Estar Social de Pias

  
 .....  
 Fondazione Mondo Digitale

  
 .....  
 Associação Rede de Universidades da Terceira Idade